## Plan of Work Log

Date	Task	Time Involved	Team Member Responsible	Comments
9/29/22	Started planning out our company	2hr	AS, CS, PM, SN, LW	Brainstormed what our company's mission was and created a document that outlined all the things we had to do more research about.
10/6/22	Worked on company details	1hr	AS, CS, PM, SN, LW	Did more research on how space companies work and how we wanted our company to work.
10/13/22	Worked on what we wanted to incorporate into our website.	1hr	AS, CS, PM, SN, LW	Discussed different things we wanted to incorporate into our website such as animations, photos, etc.
11/3/22	Created mock ups for the website	1hr	AS, SN, LW	Created drawings of what our website should look like
11/10/22	Created drawings for the website	3hrs	SN	Created drawings for the website
11/17/22	Worked on coding	6hrs	LW	Worked on coding the website
11/22/22	Worked on uploading the website	45min	LW, AS	Worked on uploading the website